MENTOR APPROVAL:

Dr. Mannuru Shalima Sulthana PESU-EC-CSE-AIML 2:50 PM (4 minutes ago)

to me

Dear Students your weekly report has been approved

On Tue, 24 Feb, 2026, 2:00 pm MOHAMMED SHEHZAAD KHAN PESU-EC-B.Tech 2023, <pes2ug23cs349@pesu.pes.edu> wrote:

Project Title	E.C.H.O – Efficient Contextualized History Orchestrator		
Batch No	92		
Week Starting Date	13th Jan 2026	**Week Ending Date**	19th Jan 2026
Name	1. Arjun Sai N 2. Mohammed Mir Fazlai Ali 3. Mohammed Shehzaad Khan 4. Mrigank Jain	**SRN**	PES2UG23CS091 PES2UG23CS346 PES2UG23CS349 PES2UG23CS352

Activities Completed

#	Tasks	Date	Remarks
1	Creation of complete Phase–II roadmap including scope definition, milestone planning and ESA alignment.	13–19 Jan 2026	Roadmap finalized and documented.
2	Defined module-level responsibility distribution and Review-1 planning structure.	13–19 Jan 2026	Aligned with Phase–II objectives.

In Progress

#	Tasks	Date	Remarks
1	Architectural breakdown planning for upcoming High-Level Design.	19 Jan 2026	Preparation for Week-2 design phase.
2			

Plan for Next Week

#	Tasks	Date	Remarks
1	Complete end-to-end system understanding and module decomposition.	20–26 Jan 2026	Foundation for formal architecture design.
2	Draft conceptual explanation of full system data flow.	20–26 Jan 2026	Pre-HLD documentation preparation.

Dr. Shalima Sulthana

Signature of Project Guide With Name

Signature of Project Coordinator

Signature of Chairperson

Project Title	E.C.H.O – Efficient Contextualized History Orchestrator		
Batch No	92		
Week Starting Date	20th January 2026	**Week Ending Date**	26th Jan 2026
Name	1. Arjun Sai N 2. Mohammed Mir Fazlai Ali 3. Mohammed Shehzaad Khan 4. Mrigank Jain	**SRN**	PES2UG23CS091 PES2UG23CS346 PES2UG23CS349 PES2UG23CS352

Activities Completed

#	Tasks	Date	Remarks
1	Completed end-to-end system understanding including ingestion, processing, storage and retrieval layers.	20–26 Jan 2026	Conceptual clarity achieved.
2	Identified data flow paths, boundary conditions and edge case handling.	20–26 Jan 2026	Documented for HLD reference

In Progress

#	Tasks	Date	Remarks
1	Preparation of system architecture diagrams and data-flow diagrams	26 Jan 2026	To be finalized next week
2			

Plan for Next Week

#	Tasks	Date	Remarks
1	Create system architecture diagrams and finalize High-Level Design document.	27 Jan – 2 Feb 2026	Convert conceptual design into structured architecture.
2	Define preprocessing logic, storage design and Chrome extension interaction model.	27 Jan – 2 Feb 2026	Complete HLD documentation

Dr. Shalima Sulthana

Signature of Project Guide With Name | Signature of Project Coordinator | Signature of Chairperson

Project Title	E.C.H.O – Efficient Contextualized History Orchestrator		
Batch No	92		
Week Starting Date	27th Jan 2026	**Week Ending Date**	2nd Feb 2026
Name	1. Arjun Sai N 2. Mohammed Mir Fazlai Ali 3. Mohammed Shehzaad Khan 4. Mrigank Jain	**SRN**	PES2UG23CS091 PES2UG23CS346 PES2UG23CS349 PES2UG23CS352

Activities Completed

#	Tasks	Date	Remarks
1	Designed complete system architecture diagrams and finalized High-Level Design document.	27 Jan – 2 Feb 2026	HLD completed and reviewed internally.
2	Defined Gmail and Chrome data flow including preprocessing and storage structure.	27 Jan – 2 Feb 2026	Architecture aligned with implementation plan

In Progress

#	Tasks	Date	Remarks
1	Gmail module low-level design planning.	2 Feb 2026	Implementation begins next week.
2			

Plan for Next Week

#	Tasks	Date	Remarks
1	Implement Gmail OAuth setup and email metadata ingestion pipeline.	3–9 Feb 2026	Begin module implementation.
2	Setup project repository structure and initial preprocessing logic.	3–9 Feb 2026	Backend initialization.

Dr. Shalima Sulthana

Signature of Project Guide With Name | Signature of Project Coordinator | Signature of Chairperson

Project Title	E.C.H.O – Efficient Contextualized History Orchestrator		
Batch No	92		
Week Starting Date	3rd Feb 2026	**Week Ending Date**	9th Feb 2026
Name	1. Arjun Sai N 2. Mohammed Mir Fazlai Ali 3. Mohammed Shehzaad Khan 4. Mrigank Jain	**SRN**	PES2UG23CS091 PES2UG23CS346 PES2UG23CS349 PES2UG23CS352

Activities Completed

#	Tasks	Date	Remarks
1	Implemented Gmail OAuth setup and metadata ingestion workflow.	3–9 Feb 2026	Gmail API integration successful.
2	Developed initial preprocessing structure and basic storage pipeline.	3–9 Feb 2026	Core ingestion operational.

In Progress

#	Tasks	Date	Remarks
1	Improving Gmail ingestion reliability and refining data models.	9 Feb 2026	Stabilization phase.
2			

Plan for Next Week

#	Tasks	Date	Remarks
1	Clean up Gmail ingestion flow and align implementation with HLD.	10–15 Feb 2026	Review-1 preparation.
2	Prepare architecture explanation and conduct internal Q&A practice.	10–15 Feb 2026	ISA readiness.

Dr. Shalima Sulthana

Signature of Project Guide With Name | Signature of Project Coordinator | Signature of Chairperson

Project Title	E.C.H.O – Efficient Contextualized History Orchestrator		
Batch No	92		
Week Starting Date	10th Feb 2026	**Week Ending Date**	15th Feb 2026
Name	1. Arjun Sai N 2. Mohammed Mir Fazlai Ali 3. Mohammed Shehzaad Khan 4. Mrigank Jain	**SRN**	PES2UG23CS091 PES2UG23CS346 PES2UG23CS349 PES2UG23CS352

Activities Completed

#	Tasks	Date	Remarks
1	Improved Gmail ingestion reliability and cleaned up data models.	10–15 Feb 2026	Stabilized before Review-1.
2	Prepared Review-1 presentation including problem statement, architecture overview and Phase–II objectives.	10–15 Feb 2026	Ready for evaluation.

In Progress

#	Tasks	Date	Remarks
1	Gmail preprocessing validation and unified retrieval testing.	15 Feb 2026	Ongoing refinement.
2			

Plan for Next Week

#	Tasks	Date	Remarks
1	Complete full Gmail ingestion and preprocessing pipeline.	9–15 Mar 2026	End-to-end validation.
2	Validate storage, retrieval and search correctness before Chrome module integration.	9–15 Mar 2026	Prepare for next Phase–II milestone.

Dr M. Shalima

Dr Shalima Sulthana

Signature of Project Guide With Name | Signature of Project Coordinator | Signature of Chairperson